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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions (RAs).  
 

In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), the 89th Regional Readiness Command (RRC), 
Installation Management Agency – Army Reserve Office (IMA-ARO), and the executing 
agencies, an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all Army installation cleanup programs. 
 

All site specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is therefore subject to change.  Under current 
funding projections, RAs were in-place at two Sites within the 89th RRC by the end of 
2005 (Weldon Spring Training Area [WSTA] and Atchison Strategic Storage Facility 
[ASSF]), and long-term groundwater monitoring will be conducted.  The Remedial 
Investigation (RI) at the third site, St. Louis Ordnance Plant (SLOP), will be taking place in 
2006.  RAs and long-term groundwater monitoring will take place at SLOP when the RI is 
completed. 
 

The following agencies contributed to the formulation and completion of this 2006 IAP for 
the 89th RRC during a planning workshop held on 15 February 2006: 
 
Company/Installation/Branch 
 

USAEC 
IMA-ARO  
Engineering & Environment, Inc. for USAEC 
Fort McCoy 
Assistant Chief of Staff for Installation Management-Army Reserve (ACSIM-AR) 
89th RRC 
Combat Support Training Center 
ACSIM-AR 
 

Statement of Purpose
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AEDB-R  Army Environmental Data Base - Restoration 
ACSIM-AR  Assistant Chief of Staff for Installation Management-Army Reserve 
AMSA   Area Maintenance Support Activity 
ARCOM  US Army Reserve Command 
ASSF   Atchison Strategic Storage Facility 
CERCLA Comprehensive Environmental Response, Compensation and 

Liability Act of 1980 
COE   Corps of Engineers 
DD   Decision Document 
DERP   Defense Environmental Restoration Program 
DNT   Dinitrotoluene 
ECS   Equipment Concentration Sites 
EE/CA  Engineer Evaluation/Cost Analysis 
ER,A   Environmental Restoration, Army 
FFA   Federal Facilities Agreement 
FS   Feasibility Study 
IAP   Installation Action Plan 
IMA-ARO  Installation Management Agency – Army Reserve Office 
IRA   Interim Remedial Action 
IRP   Installation Restoration Program 
KDHE   Kansas Department of Health and Environment 
LTM   Long-Term Management 
MDNR  Missouri Department of Natural Resources 
MNA   Monitored Natural Attenuation 
NE     Not Evaluated 
NFA   No Further Action 
NPL   National Priorities List 
OU   Operable Unit 
PA   Preliminary Assessment 
PCB   Polychlorinated Biphenyls 
PCOR   Preliminary Close-Out Report 
RA   Remedial Action 
RA(C)   Remedial Action - Construction  
RA(O)   Remedial Action - Operation 
RAB   Restoration Advisory Board 
RC    Response Complete 
RD   Remedial Design 
RI   Remedial Investigation 
RIP   Remedy in Place 
ROD   Record of Decision 
RRC   Regional Readiness Command 
RRSE   Relative Risk Site Evaluation 
SI   Site Inspection 
SLOP   St. Louis Ordnance Plant 
 
 

Acronyms & Abbreviations
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TNT   Trinitrotoluene 
USAEC  US Army Environmental Center 
USAR   US Army Reserve 
USATHAMA  US Army Toxic and Hazardous Material Agency 
USEPA  US Environmental Protection Agency 
WSOW  Weldon Spring Ordnance Works 
WSTA   Weldon Spring Training Area 
 

Acronyms & Abbreviations
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Installation Locale: Headquarters, 89th RRC is located at the Lanny J. Wallace US Army 
Reserve Training Center, 3130 George Washington Boulevard, Wichita, KS. 
 
The 89th RRC has command and control of Army Reserve units and facilities in the four 
state area of Iowa, Kansas, Missouri, and Nebraska.  The 89th RRC maintains real 
property ownership of all of the sites included in the IAP.  The 89th RRC and tenant units, 
such as US Navy Reserve, US Marine Reserve, state National Guard, etc., use facilities 
for training, primarily on weekends.   Full-time facility personnel are limited, typically 
consisting of one to five civilian and/or Active Guard/Reserve personnel per unit.   Each 
unit stores a minimum of vehicles at its US Army Reserve (USAR) Center; most vehicles 
belonging to the units are maintained at Equipment Concentration Sites (ECS).   For 
vehicles maintained at the USAR Center, most units perform first echelon maintenance 
(e.g., fluid changes) at a collocated Organizational Maintenance Shop.  Other mission 
equipment (e.g., tents, mission supplies, field support and service units) is maintained in 
caged storage areas within each USAR Center.  Second echelon maintenance (e.g., parts 
replacement) occurs at the supporting Area Maintenance Support Activity (AMSA).  
Vehicles are transported to the AMSA by unit personnel and picked up following 
completion of repairs.  The 89th RRC includes approximately 15,000 soldiers serving in 
approximately 96 facilities.   
 
Installation Mission:  Empower Soldiers, civilians, and families of the 89th RRC to 
exceed mission readiness standards and provide well-led, well-trained, and well-equipped 
Soldiers to increase the capability of our Nation’s Joint Land Power Forces. 
 
Lead Organization: IMA-ARO 
 
Lead Executing Agency: Kansas City Corps of Engineers (COE) 
 
Regulatory Participation:     
Federal: US Environmental Protection Agency (USEPA), Region VII 
State:  Missouri Department of Natural Resources (MDNR)   

Kansas Department of Health and Environment (KDHE) 
  Iowa Department of Natural Resources 
  Nebraska Department of Environmental Quality 
 
National Priorities List (NPL) Status: Weldon Spring was listed on the NPL in February 
1990.  The Hazard Ranking Score is 58.6. 

Installation Information 
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Dates for Construction Completion: Construction was completed in August, 2005.  The 
preliminary closeout report (PCOR) completed by the USEPA, Region VII was signed in 
August, 2005. 
 
Projected Date for NPL Removal: Final remedial action report on Operable Unit (OU)-2 
(groundwater operable unit), Final Closeout Report, and Deletion of the Site from the NPL 
will be determined by the achievement of remedial goals for OU-2 (estimated to be 2165). 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee/ 
Technical Assistance for Public Participation Status:  The 89th RRC has requested 
that the RAB for the Weldon Spring remediation be discontinued after the August, 2005 
meeting.  Further information will be disseminated in public meetings as necessary. 
 
Installation Program Summary 
IRP 
Primary Contaminants of Concern:  Explosives Residue, Heavy Metals 
Affected Media of Concern:  Soil, Groundwater 
Estimated Date for Remedy-in-Place (RIP)/Response Complete (RC): 2007/2035 
Funding to date (through FY05): $1,264.8K 
Current Year Funding (FY06): $135K 
Cost-to-Complete (FY07+): $2,188K 
 

 

Installation Information 
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Installation Historic Activity  
The 89th RRC was created as a Division at Camp Funston, Fort Riley, on August 27, 
1917.  It was deployed to France in 1918 in support of World War I, where it gained 
campaign credits on the battlefields of Lorraine, St. Mahiel and Meuse Argonne.  After the 
War, it was reactivated as part of the newly created Army Reserve in 1921.  The 89th 
RRC found itself recalled to active service during World War II when it was called to Camp 
Carson, Colorado in 1942.  During the war it was re-designated twice as the 89th Light 
Division and the 89th Infantry Division (1944).  World War II campaign credits include 
Central Europe, Rhineland and the 3rd Army.  In 1945, it was deactivated.  Reactivation to 
active service occurred once again in 1947 with headquarters in Wichita, Kansas.  In 
1959, it was re-designated as the 89th Division (Training) and in 1973, it became the 89th 
United States Army Reserve Command (ARCOM).  Over one third of the 89th ARCOM 
was activated during the Middle East crises (Operation Desert Shield/Desert Storm).  
From September 1990 through July 1991, 2500 activated 89er’s set aside civilian life, 
parted from their families and left home to serve our nation.  The 89th Army Reserve 
Command evolved into the 89th RRC in 1996. 
IRP  
 
Weldon Spring  
Prior year progress:  Record of Decision (ROD) signed for OU-2 (groundwater) at Weldon 
Spring on September 30, 2004.  Remedial Design (RD)/RA Work Plan being revised as of 
March 2005.  RD/RA was revised based upon negotiations with USEPA and MDNR.  
Modifications to the cost estimate were made to reflect land use control implementation.  
 

Future Plan of Action:  During FY07 long-term management (LTM) at Weldon Spring will 
continue. 
 
SLOP 
Prior Year progress:  Technical Memorandum – Phase 1 RI, Former SLOP was 
completed by the Kansas City COE in May, 2005.  This investigation filled in soil and 
groundwater contamination data gaps for the site.  Kansas City COE performed additional 
groundwater sampling to delineate contaminated groundwater near in NE portion of the 
site.  Study is ongoing and will be completed by the end of FY06.   

 

Future Plan of Action:  In FY07 the RI/FS or Engineer Evaluation/Cost Analysis (EE/CA) if 
deemed appropriate will be completed with an immediately subsequent RD/RA or Interim 
Remedial Action (IRA). 
 
ASSF 
Prior Year progress:  At ASSF, the 89th RRC contracted with a vendor to sample the 
monitoring wells, track local rainfall events, and inspect the landfill cap.  The Kansas City 
COE had previously contracted this work under the supervision of the 89th RRC. 

 

Future Plan of Action:  During FY07 ASSF long-term groundwater monitoring will continue 
with annual sampling of the six monitoring wells, rainfall event monitoring, and landfill cap 
inspection. 

Cleanup Program Summary
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Total Army Environmental Database-Restoration (AEDB-R) IRP Sites / AEDB-R sites 
with Response Complete:  401/398 
 
Different Site Types:   
5  Above Ground Storage Tanks 
18  Contaminated Buildings 
10 Contaminated Ground Water 
1 Contaminated Sediments 
1  Leach Field 
33 Oil Water Separator 
71 Other 
182  Storage Area 
12  Surface Disposal Area 
1  Surface Runoff 
61  Underground Storage Tank 
1  Washrack 
2 Waste Lines 
3  Waste Treatment Plant 
 
Most Widespread Contaminants of Concern:   Explosives, Polychlorinated Biphenyls 
(PCBs), Metals, Solvents 
 
Media of Concern:  Groundwater, Sediment, Soil 
 
Completed Removal/IRA/RA: 
2005 - Weldon Spring - LTM - $92K  
 
Total IRP Funding 
Prior years (up to FY05):  $1,264.8K 
Current year funding (FY06):  $   135.0K 
Future Requirements (FY07+):  $2,188.0K 
Total:     $3,587.8K 
 
Duration of IRP 
Year of IRP Inception: 1998 
Year of IRP RIP/RC: 2007/2035 
Year of IRP Completion including LTM: 2035  
 
 
 
 
 
 
 

IRP Summary
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IRP Contamination Assessment Overview  
 
The IRP began in 1989 at the SLOP when the property belonged to Fort Leonard Wood.  
A Preliminary Assessment (PA) was conducted.  The property was transferred to the 89th 
RRC in 1997.  The IRP for the 89th RRC was established in 1998 because of the potential 
for contaminated sites within the 89th RRC.  The potential contaminants of concern at the 
SLOP site include PCBs, solvents and heavy metals.  
 
The SLOP was placed on the Federal Facilities Hazardous Waste Docket in November 
1998.  The 89th RRC is responsible for only a portion (11.4 acres) of the entire SLOP 
facility. 
 
An area of contaminated groundwater at the northeast end of the site may extend off-site.  
The extent and degree of groundwater contamination in this area has yet to be 
determined. 
 
IRP Cleanup Exit Strategy  
The OU-2 ROD (groundwater) for Weldon Spring requires Monitored Natural Attenuation 
(MNA) until remedial goals have been met (estimated to be 2165).   
A Decision Document (DD) was received in 1999 for the ASSF to conduct LTM which will 
continue through 2029. 
Excavation and disposal of contaminated soils at SLOP should be completed by the end 
of 2007.  MNA of groundwater may be required through 2009 and possibly longer. 
 
 

IRP Contamination Assessment
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Previous Studies at SLOP: 
1981 

• Survey of Hazardous/Chemical Area No.2 of the Former St. Louis Ordnance Plant 
 
1989  

• Waste Site Characterization Study, Roy F. Weston, Inc., June  
 
1991 

• USATHAMA St. Louis Ordnance Plant Environmental Study 
 
1998 

• Site Investigation Report, Former St. Louis Ordnance Plant (SLOP), St. Louis, 
Missouri, Harza Environmental Services, December 

 
2001 

• Preliminary Assessment/Site Investigation Report, Tapan Am Associates, Inc., 
June 

 
2003 

• Phase I Environmental Site Assessment, Former St. Louis Ordnance Plant, 
Pangea, Inc., September 

• Limited Phase II Environmental Assessment Report for the Investigation of 
Impacted Groundwater, March 

 
2004 

• Pre-Demolition Environmental Site Investigation Report, SCS Engineers, February 
 
2005 

• Technical Memorandum – Hanley Area, Phase I Remedial Investigation, Former 
St. Louis Ordnance Plant, USACE, Kansas City District, May 

Previous Studies 
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SLOP-01 
MAGAZINE SERIES 228 

ST. LOUIS ORDNANCE PLANT 
 

 
 
 
This site, 11.4 acres, is a portion of the SLOP 
facility.  The facility was used for manufacturing 
and storage of powder for the production of 
ammunition between 1941 and 1945.  This 
operation was discontinued in 1969.  Prior 
studies have revealed explosive related 
compounds and heavy metals in the shallow 
soils.  Explosive compounds are below action 
levels. 
 
In addition, PCB contaminated soils were 
partially removed in1992.   Additional PCB 
contaminated soil has been discovered and 
currently being evaluated to determine if further 
action is necessary.   
In FY05 the Kansas City COE did additional 
groundwater sampling to delineate a plume in 
the NE corner of the property.  This study is 
ongoing and will be completed by the end of 
FY2006.  Currently, additional investigation is 
being conducted to determine the nature and 
extent of groundwater and soil contamination.  Preliminary data indicates the presence of 
solvents in groundwater near Bldg. 220 at the northern end of the site. 
 
 
 
 
RI/FS or EE/CA, if deemed appropriate, will be completed with a RD/RA (~1000 cubic 
yards soil removal) to follow. 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:  
Heavy Metals, PCBs, Solvents 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
PHASES Start  End  
PA ................197901 ........ 198106 
IRA...............197901 ........ 197908 
SI .................199802 ........ 199808 
RI/FS............199910 ........ 200705 
RA(C)...........200705 ........ 200709 
RA(O)...........200710 ........ 200909 
 
RIP Date: 200710 
RC Date: 200909 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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WSTA-001 
FORMER TNT/DNT PRODUCTION AREA  

WELDON SPRING (PAGE 1 OF 2) 

 
 

 
 
Weldon Spring Ordnance Works (WSOW) is a 
17,000-acre former TNT/DNT manufacturing 
plant.  After excessing most of the site, the 
Army retained the contaminated production 
area, approx 1700 acres, which now makes up 
the WSTA.  Fort Leonard Wood previously was 
responsible for this facility.  The area is used 
primarily as a training site for Army Reserve 
and Missouri National Guard units.  In February 
1990, WSTA was part of the Weldon Spring 
Former Army Ordnance Works placed on the 
USEPA NPL of uncontrolled Hazardous Waste 
Sites. The Army owns the WSTA and the US 
Department of Energy, Missouri Department of 
Conservation, Francis Howell School District 
and others now own other portions of the 
WSOW site.  The remediation of WSOW; 
including WSTA, is governed by the Federal 
Facilities Agreement (FFA), Docket Number VII-
90-F-0033 between the USEPA Region 7, the 
MDNR, and the US Department of the Army 
(the original FFA was with Fort Leonard Wood, 
but has since transferred to the 89th RRC). 
 
The WSOW NPL site has been divided into two OUs, on separate schedules, permitting 
an accelerated cleanup of the soils.  OU-1 includes the soils and wooden pipeline 
impacted during explosives production, and OU-2 includes the contaminated groundwater 
at the site.  The OU-1 ROD was signed in 1996 with an Explanation of Significant 
Differences signed in 2004.  Approximately 120,000 tons of contaminated material was 
addressed under OU-1.  The contaminants of concern were PCBs, Trinitrotoluene 
(TNT), Dinitrotoluene (DNT), lead and Polycyclic Aromatic Hydrocarbons.  RAs for OU-1 
were submitted to the USEPA in July 2004.  The site has been returned to unrestricted 
use with the exception of a small area (less than one acre controlled by Institutional 
Controls). 
 
The ROD for OU-2 was signed on September, 2004.  The selected remedy for OU-2 is 
MNA.  The primary contaminants of concern in the groundwater are 2,4- DNT; 1,3-DNB; 
NB; 2,6-DNT; 2,4,6-TNT; o-NT; m-NT, and p-NT.  As part of the OU-2 RI activities, an  

 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
TNT/DNT 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
PA ...............198801 ........ 198802 
SI .................198803 ........ 198804 
RI/FS............199001 ........ 200410 
RD................200410 ........ 200506 
RA(C)...........200505 ........ 200509 
RA(O)...........200506 ........ 203509 
 
RIP Date: 200509 
RC Date: 203509 

STATUS 
SITE DESCRIPTION 



89th RRC - DERP Installation Action Plan 
16 

WSTA-001 
FORMER TNT/DNT PRODUCTION AREA  

WELDON SPRING (PAGE 2 OF 2) 
 
 
extensive groundwater monitoring program was instituted at WSOW.  Based on 
groundwater data collected from October 2001 to August 2004, it was determined that 
groundwater contamination at WSOW did not pose a threat to human health from 
recreational exposures nor potentially significant ecological risk.  Some areas on the 
WSOW were identified as having contaminant concentrations that exceeded  
Federal and/or state levels for groundwater and/or surface water with regards to ingestion.  
It is anticipated that natural attenuation of the groundwater will achieve remedial goals in  
2165.  Institutional Controls will remain in place to control groundwater and surface water 
contamination until the site is removed from the NPL. 
 
 
 
 
 
Continue MNA and five year reviews. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY 
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SITE 1 
Atchison Strategic Storage Facility 

 
 
 
 
A closed and capped Landfill/CD site is located 
at the ASSF three miles south of Atchison, 
Kansas.  This landfill is approximately three 
acres in size and is associated with defense 
activities from 1952-1972.  Through an 
agreement with the KDHE, groundwater 
monitoring is being conducted at the site for 30 
years.  Monitoring was conducted quarterly in 
the first year, semi-annually in the second year, 
and annually thereafter.  Solvents were identified 
in concentrations above cleanup and Safe 
Drinking Water Standards in groundwater.  
Concentrations of the metals cadmium, 
chromium, lead and nickel have been reported 
above maximum contaminant levels in 
groundwater samples.   
 
 
 
 
LTM consists of annual groundwater monitoring of six wells, monitoring local rainfall 
events, and routine maintenance of the landfill cap. 
 
 

SITE DESCRIPTION  
 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  NE 
 
CONTAMINANTS OF CONCERN:  
Solvents, Metals 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
PA ............... 199901.........199907 
SI................. 199908.........200008 
IRA .............. 200006.........200008 
LTM............. 200009.........203009 
 
RC Date: 200008 

STATUS 

CLEANUP STRATEGY 
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IRP No Further Action Sites Summary 
 
AEDB-R 

# Site Title Documentation/Reason for 
NFA 

NFA 
Date 

 AFRC Hutchinson   
Site 01 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 02 Vehicle Washrack Not Eligible ER,A/BRAC Funding 199002
 AFRC Topeka (Menninger)   
Site 01 POL Shed Not Eligible ER,A/BRAC Funding 199805
Site 02 Three Pole Mounted 

Transformer 
Not Eligible ER,A/BRAC Funding 199805

Site 03 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199805
Site 04 Vehicle Washrack Not Eligible ER,A/BRAC Funding 199002
 St Louis Ordnance Plant   
SLOP-02 Former Bldg 227T Not Eligible ER,A/BRAC Funding 199803
SLOP-03 Sewer Lines Other 200009
SLOP-04 Magazine Series 227 Other 200009
SLOP-05 Powder Wells Other 200009
SLOP-06 Bldg 236 Other 200009
SLOP-07 Bldg Series 218 (A-C) Other 200009
SLOP-08 Contaminated Powder Wells (2) Other 200009
SLOP-09 Process Bldg 219 A,D,G, Lab 

Bldg 
Other 200009

SLOP-10 Magazines (219 F & J) Other 200009
SLOP-11 Magazines (219 B, C & H) Other 200009
SLOP-12 Magazines (219 E) Other 200009
SLOP-13 Bldg 220 Lab Other 200009
SLOP-14 Former 226 Series Magazines Not Eligible ER,A/BRAC Funding 199803
SLOP-15 Former 228 Series Magazines Not Eligible ER,A/BRAC Funding 199803
SLOP-16 Former 229 Series Magazines Not Eligible ER,A/BRAC Funding 199803
SLOP-17 Former Powder Well (6, Former 

226 & 228 Series Magazines) 
Not Eligible ER,A/BRAC Funding 199803

 USARC St. Louis (Hampton)   
Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 02 Underground Storage  Tank Not Eligible ER,A/BRAC Funding 199805
Site 03 Underground Storage Tank 

(Empty) 
Not Eligible ER,A/BRAC Funding 199805

Site 04 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 05 Vehicle Washrack Not Eligible ER,A/BRAC Funding 199002
 USARC St. Louis (AMSA 55)   
Site 01 Vehicle Wash Rack & OW Sep Not Eligible ER,A/BRAC Funding 199002
Site 02 POL Shed Not Eligible ER,A/BRAC Funding 199805
Site 03 Storage Shed Not Eligible ER,A/BRAC Funding 199805
Site 04 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 06 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 07 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
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AEDB-R 
# Site Title Documentation/Reason for 

NFA 
NFA 
Date 

Site 08 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 09 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 10 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 11 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 12 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 13 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 14 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 15 One Ground Mounted 

Transformer 
Not Eligible ER,A/BRAC Funding 199805

Site 16 One Ground Mounted 
Transformer 

Not Eligible ER,A/BRAC Funding 199805

Site 17 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 18 Photo Laboratory Not Eligible ER,A/BRAC Funding 199805
  USARC Springfield   
Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199805
Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 03 Vehicle Washrack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199807

Site 04 New Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 05 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 06 Vehicle Washrack (Inactive) Not Eligible ER,A/BRAC Funding 199805
Site 07 Underground Storage 

Tank(12001 Gal) 
Not Eligible ER,A/BRAC Funding 199805

Site 08 Transformers Not Eligible ER,A/BRAC Funding 199805
Site 09 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
 USARC Sioux City   
Site 01 Waste Oil Tank Not Eligible ER,A/BRAC Funding 199805
Site 02 Waste Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 03 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 04 Vehicle Wash Area Not Eligible ER,A/BRAC Funding 199805
Site 05 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199803
Site 06 Fuel Oil UST Study Complete No cleanup 

required 
199803

Site 07 POL Storage Room Not Eligible ER,A/BRAC Funding 199805
Site 08 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 09 Battery Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 10 Engine Cleaning Area Study Complete No cleanup 

required 
199607

Site 11 Flammable Material Locker Not Eligible ER,A/BRAC Funding 199805
Site 12 Flammable Material Locker Not Eligible ER,A/BRAC Funding 199805
Site 13 Antifreeze Drum Not Eligible ER,A/BRAC Funding 199805
 USARC Independence, MO   
Site 01 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Flammable Materials Storage Not Eligible ER,A/BRAC Funding 199805
Site 03 Battery Room Not Eligible ER,A/BRAC Funding 199805
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AEDB-R 
# Site Title Documentation/Reason for 

NFA 
NFA 
Date 

 USARC Joplin   
Site 01 Vehicle Washrack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Oil Storage Not Eligible ER,A/BRAC Funding 199805
 USARC Jefferson City   
Site 01 Three Pole Mounted 

Transformer 
Not Eligible ER,A/BRAC Funding 199805

Site 02 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 03 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199002

Site 04 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 05 Flammable Storage Locker Not Eligible ER,A/BRAC Funding 199805
Site 06 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 07 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199002
Site 08 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
 USARC Iowa City   
Site 02 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199803
 USARC Independence   
Site 01 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
Site 02 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 03 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 04 Flammable Materials Room Not Eligible ER,A/BRAC Funding 199803
Site 05 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
 USARC Kansas City   
Site 01 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 02 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 03 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

 USARC Kearney   
Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
Site 02 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199002

 USARC Lawrence   
Site 01 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Paint Locker Not Eligible ER,A/BRAC Funding 199803
Site 03 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
 USARC Lenexa   
Site 01 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding 199805
Site 02 POL Storage Area Not Eligible ER,A/BRAC Funding 199805
 USARC Lincoln   
Site 01 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
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 USARC Manhattan   
Site 01 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199002

Site 02 Flammables Storage Room Not Eligible ER,A/BRAC Funding 199805
 USARC Middletown   
Site 01 Transformer Not Eligible ER,A/BRAC Funding 199805
Site 05 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
 USARC Mt. Pleasant   
Site 01 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
Site 03 POL Storeroom Not Eligible ER,A/BRAC Funding 199805
Site 04 Waste Oil Drum Not Eligible ER,A/BRAC Funding 199805
 USARC Muscatine   
Site 01 Septic Tank Not Eligible ER,A/BRAC Funding 199805
 USARC North Platte   
Site 01 Two Pole Mounted Transformers Not Eligible ER,A/BRAC Funding 199805
Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
 USARC North Platte (AMSA 

36) 
  

Site 01 POL Shed Not Eligible ER,A/BRAC Funding 199805
Site 02 Above Ground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding 199002
Site 04 Engine Cleaning Area Not Eligible ER,A/BRAC Funding 199805
Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 06 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
Site 07 POL Room Not Eligible ER,A/BRAC Funding 199803
Site 08 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 09 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 10 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 11 Battery Room Not Eligible ER,A/BRAC Funding 199805
 USARC Olathe (ASF 37)   
Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199803
Site 02 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199002

Site 03 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 04 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 05  Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 06 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 07 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 08 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 09 Flammable Materials Room Not Eligible ER,A/BRAC Funding 199805
Site 10 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 11 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 12 Waste Storage Are Not Eligible ER,A/BRAC Funding 199805
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 USARC Omaha (Ft. Omaha)   
Site 01 Fuel Oil UST Study Complete No cleanup 

required 
199803

Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 03 New Fresh Oil Storage Not Eligible ER,A/BRAC Funding 199805
 USARC Omaha (Woolworth 

St.) 
  

Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199803
Site 02 Vehicle Washrack  O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 03 New Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 04 New Oil Storage Not Eligible ER,A/BRAC Funding 199803
Site 05 Flammables Storage Not Eligible ER,A/BRAC Funding 199803
Site 06 Battery Room Not Eligible ER,A/BRAC Funding 199803
Site 07 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
 USARC Osage City   
Site 01 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
Site 02 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 03 Flammables Storage Room Not Eligible ER,A/BRAC Funding 199805
Site 04 Grease Rack Not Eligible ER,A/BRAC Funding 199805
Site 05 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 06 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
 USARC Osawatomie   
Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
Site 02 POL Cabinet Not Eligible ER,A/BRAC Funding 199803
 USARC St. Joseph   
Site 01 Drum Storage Area Not Eligible ER,A/BRAC Funding 199607
Site 02 Flammables Locker Not Eligible ER,A/BRAC Funding 199805
Site 03 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199607
Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 05 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 06 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
Site 07 Transformers Not Eligible ER,A/BRAC Funding 199805
Site 08 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199805
 USARC St. Louis 03   
Site 01 Transformers Not Eligible ER,A/BRAC Funding 199805
 USARC Syracuse   
Site 01 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199805
 USARC Topeka (AMSA 39)   
Site 01 POL Storage Not Eligible ER,A/BRAC Funding 199805
Site 02 Flammables Storage Shed Not Eligible ER,A/BRAC Funding 199805
Site 03 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199803
Site 04 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
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Site 06 Battery Room Not Eligible ER,A/BRAC Funding 199002
Site 07 Vehicle Wash Area & O/W Sep Not Eligible ER,A/BRAC Funding 199002
Site 08 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
Site 09 Flammables Storage Cabinets Not Eligible ER,A/BRAC Funding 199805
Site 10 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding 199805
 USARC Washington   
Site 01 Heating Oil UST Not Eligible ER,A/BRAC Funding 199607
Site 02 POL Storage Area Not Eligible ER,A/BRAC Funding 199805
 USARC Washington (AMSA 

30) 
  

Site 01 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 02 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 03 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 04 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 05 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
 USARC Washington, IA   
Site 01 Vehicle Wash Rack Study Complete, No cleanup 

required 
199607

Site 02 Hydraulic Lift Study Complete, No cleanup 
required 

199607

Site 03  Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 05 POL Room Not Eligible ER,A/BRAC Funding 199607
Site 06 Indoor Firing Range Study Complete, No cleanup 

required 
199607

Site 07 Transformer Not Eligible ER,A/BRAC Funding 199805
 USARC Wellington   
Site 01 POL Cabinet Not Eligible ER,A/BRAC Funding 199803
Site 02 Grease Pit Not Eligible ER,A/BRAC Funding 199805
Site 03 Flammables Storage Cabinets Not Eligible ER,A/BRAC Funding 199805
 USARC Wichita (Wallace)   
Site 01 Indoor Firing Range Study Complete, No cleanup 

required 
199805

Site 02 Vehicle Washrack O/W 
Separator 

Not Eligible ER,A/BRAC Funding 199805

Site 03 Vehicle Wash Rack O/W 
Separator 

Not Eligible ER,A/BRAC Funding 199805

Site 04 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 05 Flammable Materials Room Not Eligible ER,A/BRAC Funding 199805
Site 06 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 07 Waste Oil UST Not Eligible ER,A/BRAC Funding 199805
Site 08 Parts Cleaner Not Eligible ER,A/BRAC Funding 199805

` 
 USARC Wymore   
Site 01 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199002
Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
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Site 03 Two Pole Mounted Transformers Not Eligible ER,A/BRAC Funding 199805
 AFRC Hutchinson   
Site 01 POL Room Not Eligible ER,A/BRAC Funding 119980

5 
Site 02 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199002
 AFRC Topeka (Menninger)   
Site 01 POL Shed Not Eligible ER,A/BRAC Funding 199805
Site 02 Three Pole Mounted 

Transformers 
Not Eligible ER,A/BRAC Funding 199805

Site 03 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199805
Site 04 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199002
 Fort Riley USARC   
Site 01 POL Storage Area Not Eligible ER,A/BRAC Funding 199805
 USARC Ames   
Site 1 #2 Diesel Fuel UST Not Eligible ER,A/BRAC Funding 199803
Site 2 Transformer Not Eligible ER,A/BRAC Funding 199805
Site 3 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
Site 4 Hydraulic Lift Not Eligible ER,A/BRAC Funding 199805
Site 5 Flammables Storeroom Not Eligible ER,A/BRAC Funding 199803
Site 6 # 2 Diesel Fuel UST Not Eligible ER,A/BRAC Funding 199803
Site 7 Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 8 Vehicle Wash Rack & O/W Sep Not Eligible ER,A/BRAC Funding 199805
 USARC Arkansas City   
Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
Site 02 POL Storage Cabinets Not Eligible ER,A/BRAC Funding 199803
Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding 199002
 USARC Baxter Springs   
Site 01 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding 199805
Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199805
Site 03 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding 199805
 USARC Bethany   
Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199805
 USARC Cedar Rapids   
Site 01 Oils, Solvents, AST Not Eligible ER,A/BRAC Funding 199805
Site 02 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199805
Site 03 POL Storeroom Not Eligible ER,A/BRAC Funding 199805
Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
 USARC Cherokee   
Site 01 Hydraulic Lift Not Eligible ER,A/BRAC Funding 199805
Site 02 Vehicle Washrack & OW 

Separator 
Study Complete, No cleanup 
required 

199805

Site 03 Diesel Fuel UST Not Eligible ER,A/BRAC Funding 199803
Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
Site 05 Flammable Materials Storage Not Eligible ER,A/BRAC Funding 199803
Site 06 Parts Cleaner Not Eligible ER,A/BRAC Funding 199805
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Site 07 Indoor Firing Range Other 199805
 USARC Columbia   
Site 01 Three Pole Mounted 

Transformers 
Other 199805

Site 02 Underground Storage Tank Other   199805
Site 03 Underground Storage Tank Other 199805
Site 04 Indoor Firing Range Other 199002
 USARC Columbus   
Site 01 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199002
Site 02 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding 199805
  USARC Davenport   
Site 01 Waste Oil UST Not Eligible ER,A/BRAC Funding 199805
Site 02 Fuel Oil Aboveground Storage 

Tank 
Not Eligible ER,A/BRAC Funding 199803

Site 03 POL Storeroom  199803
Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
 USARC Decorah   
Site 01 Waste Oil Trailer Not Eligible ER,A/BRAC Funding 199805
Site 02 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199710
Site 03 POL Storeroom Not Eligible ER,A/BRAC Funding 199805
Site 04 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199805
Site 05 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
Site 06 Paint Lockers Not Eligible ER,A/BRAC Funding 199803
Site 07 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199710
 USARC Des Moines 

(63,64,139) 
  

Site 1 Gasoline UST Not Eligible ER,A/BRAC Funding 199805
Site 2 Diesel Fuel UST Not Eligible ER,A/BRAC Funding 199805
 USARC Des Moines (ASF 60)   
Site 01 Engine Cleaning Area Not Eligible ER,A/BRAC Funding 199805
Site 02 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 03 Battery Storage Room Not Eligible ER,A/BRAC Funding 199805
Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding 199805
Site 05 Flammable Materials Lockers Not Eligible ER,A/BRAC Funding 199803
Site 06 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 07 Aircraft Wash Area Not Eligible ER,A/BRAC Funding 199805
 USARC Des Moines (Bldg 100)   
Site 1 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199803
Site 2 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 3 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199805
Site 4 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 5 Vehicle Wash Area Not Eligible ER,A/BRAC Funding 199805
Site 6 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
Site 7 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 8 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
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Site 9 Storage Trailer Not Eligible ER,A/BRAC Funding 199805
Site 10 Grease Rack Study Complete, No cleanup 

required 
199805

Site 11 Vehicle Wash Area Other 199805
Site 12 Mobile Storage Tank Not Eligible ER,A/BRAC Funding 199805
 USARC Dodge City   
Site 01 Flammables Materials Cabinet Not Eligible ER,A/BRAC Funding 199803
 USARC El Dorado   
Site 01 POL Cabinet Not Eligible ER,A/BRAC Funding 199803
Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
 USARC Emporia   
Site 01 Vehicle Washrack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Oil Storage Not Eligible ER,A/BRAC Funding 199803
  USARC Fairbury   
Site 01 Three Pole Mounted 

Transformers 
Not Eligible ER,A/BRAC Funding 199803

Site 02 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
Site 03 POL Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
 USARC Farmington   
Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 02 Indoor Firing Range Other ` 199002
 USARC Fort Dodge   
Site 01 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding 199805
Site 02 Storage Lockers Not Eligible ER,A/BRAC Funding 199803
 USARC Fort Riley (ECS 33)   
Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 02 Oil/Water Separator Not Eligible ER,A/BRAC Funding 199002
Site 03 Flammable Storage Room Not Eligible ER,A/BRAC Funding 199805
Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 05 Brake Changing Area Not Eligible ER,A/BRAC Funding 199805
Site 06 Underground Storage Tank Not Eligible ER,A/BRAC Funding 199805
Site 07 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 08 Vehicle Washrack & O/W 

Separators 
Not Eligible ER,A/BRAC Funding 199002

Site 09 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 10 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 11 Fuel Storage Area Not Eligible ER,A/BRAC Funding 199805
 USARC Fremont   
Site 01 Vehicle Washrack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 New Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 03 Battery Room Not Eligible ER,A/BRAC Funding 199803
Site 04 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 05 Transformer Not Eligible ER,A/BRAC Funding 199805
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 USARC Ft. Leavenworth   
Site 01 Flammables Storage Cabinets Not Eligible ER,A/BRAC Funding 199805
Site 02 POL Shed Not Eligible ER,A/BRAC Funding 199805
 USARC Garden City   
Site 01 POL Cabinets Not Eligible ER,A/BRAC Funding 199803
 USARC Garner, IA   
Site 1 Transformer Not Eligible ER,A/BRAC Funding 199805
Site 2 Flammables Storage Locker Not Eligible ER,A/BRAC Funding 199803
Site 3 Grease Rack Not Eligible ER,A/BRAC Funding 199803
Site 4 POL Storeroom Not Eligible ER,A/BRAC Funding 199805
Site 5 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 6 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding 199710
 USARC Grand Island   
Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding 199803
Site 02 POL Cabinet Not Eligible ER,A/BRAC Funding 199803
 USARC Great Bend   
Site 02 Paint Room Not Eligible ER,A/BRAC Funding 199803
 USARC Hannibal   
Site 01 One POL Mounted Transformer Not Eligible ER,A/BRAC Funding 199805
 USARC Hastings   
Site 01 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 02 Vehicle Washrack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 03 Flammable Materials Storage Not Eligible ER,A/BRAC Funding 199803
 USARC Hays   
Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199710
Site 02 Vehicle Washrack & O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 04 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
 USARC Ottumwa   
Site 1 POL Storeroom Not Eligible ER,A/BRAC Funding 199803
Site 2 Vehicle Wash Rack & O/W Sep Not Eligible ER,A/BRAC Funding 199805
 USARC Parsons   
Site 01 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
Site 02 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199805
Site 03 Flammable Materials Room Not Eligible ER,A/BRAC Funding 199805
Site 04 Vehicle Wash Rack & O/W Sep Not Eligible ER,A/BRAC Funding 199805
Site 05 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 06 Battery Room Not Eligible ER,A/BRAC Funding 199805
Site 07 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 08 Flammable Materials Room Not Eligible ER,A/BRAC Funding 199805
 USARC Pittsburg   
Site 01 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
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Site 02 Paint Locker Not Eligible ER,A/BRAC Funding 199805
Site 03 Grease Rack Not Eligible ER,A/BRAC Funding 199805
Site 06 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
 USARC Pocahontas   
Site 1 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199805
Site 2 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199803
Site 3 Transformers Not Eligible ER,A/BRAC Funding 199805
Site 4 Vehicle Wash Rack & O/W Sep Not Eligible ER,A/BRAC Funding 199805
Site 5 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 6 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199803
Site 7 Septic Tank Not Eligible ER,A/BRAC Funding 199805
 USARC Richards Gebaur   
Site 01  Waste Oil UST Not Eligible ER,A/BRAC Funding 199805
Site 02 Vehicle Wash Rack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 03 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199805
Site 04 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199805
Site 05 POL Storage Room Not Eligible ER,A/BRAC Funding 199805
 USARC Rolla   
Site 01 Vehicle Wash Rack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199805
Site 03 Flammable Materials Room Not Eligible ER,A/BRAC Funding 199805
Site 04 Drum Storage Area Not Eligible ER,A/BRAC Funding 199805
Site 05 POL Room Not Eligible ER,A/BRAC Funding 199805
Site 06 Parts Cleaner Not Eligible ER,A/BRAC Funding 199803
Site 07 Fuel Oil UST Not Eligible ER,A/BRAC Funding 199805
 USARC SAC City   
Site 01 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 02 Vehicle Wash Rack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 03 Parts Cleaner Not Eligible ER,A/BRAC Funding 199805
Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding 199803
 USARC Salina    
Site 01 Vehicle Wash Rack O/W 

Separator 
Not Eligible ER,A/BRAC Funding 199805

Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199805
Site 03 Waste Oil Storage Not Eligible ER,A/BRAC Funding 199803
Site 04 Flammable Materials Storage Not Eligible ER,A/BRAC Funding 199805
Site 05 Flammable Materials Locker Not Eligible ER,A/BRAC Funding 199803
 USARC Scott City    
Site 01 POL Cabinet Not Eligible ER,A/BRAC Funding 199805
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Initiation of IRP:  1998 
 
Past Phase Completion Milestones   
 
1979 
• IRA completion at SLOP-01 (Aug) 
 
1981 
• PA completion at SLOP-01 (June) 
 
1988 
• PA and SI completion at WSTA-001 (February & April, respectively) 
 
1998 
• SI completion at SLOP-01 (August) 
 
1999 
• PA completion at Site 1 (July) 
 
2000 
• SI, IRA, and RC completion at Site 1 (August) 
 
2004 
• WSTA-001, ROD OU-2 signed in September 
• RI/FS completion at WSTA-001 (October) 
 
2005 
• WSTA-001, USEPA signed PCOR in August 
• RD completion at WSTA-001 (June) 
• RA(C) and RC completion at WSTA-001 (September) 
 
 
Projected ROD/DD Approval Dates: 2007 SLOP-01  
 
Construction Completion Date of IRP:  2005 
 
Projected Date for Removal from NPL:  2035 
 
Schedule for Next Five-Year Review:  2011 
 
Estimated Completion Date of IRP (including LTM phase):  2035 

IRP Schedule 
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89th RRC IRP Schedule 
(Based on current funding constraints) 

           
           
AEDB-

R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+ 

RI/FS                   
RA(C)                   

SLOP-01 

RA(O)                   
WSTA-
001 RA(O)                 203509
SITE 1 LTM                 203009
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Prior Years Funds 
 

Total Funding up to FY04 for AFRC Hutchinson: $0 
Total Funding up to FY04 for AFRC Topeka (Menninger): $0   
Total Funding up to FY04 for Atchison Caves: $0 
Total Funding up to FY04 for Fort Riley USARC: $0 
Total Funding up to FY04 for St. Louis Ordnance Plant: $831K 
Total Funding up to FY04 for USARC Ames: $0 
Total Funding up to FY04 for USARC Arkansas City: $0    
Total Funding up to FY04 for USARC Baxter Springs: $0    
Total Funding up to FY04 for USARC Bethany: $0 
Total Funding up to FY04 for USARC Cape Girardeau: $0 
Total Funding up to FY04 for USARC Cedar Rapids: $0   
Total Funding up to FY04 for USARC Cherokee: $0 
Total Funding up to FY04 for USARC Columbia: $0   
Total Funding up to FY04 for USARC Columbus: $0   
Total Funding up to FY04 for USARC Creston: $0  
Total Funding up to FY04 for USARC Davenport: $0    
Total Funding up to FY04 for USARC Decorah: $0  
Total Funding up to FY04 for USARC Des Moines (63/64/139): $0   
Total Funding up to FY04 for USARC Des Moines (ASF 60): $0 
Total Funding up to FY04 for USARC Des Moines (Bldg 100): $0    
Total Funding up to FY04 for USARC Dodge City: $0 
Total Funding up to FY04 for USARC El Dorado: $0 
Total Funding up to FY04 for USARC Emporia: $0   
Total Funding up to FY04 for USARC Fairbury: $0   
Total Funding up to FY04 for USARC Farmington: $0    
Total Funding up to FY04 for USARC Fort Dodge: $0 
Total Funding up to FY04 for USARC Fort Leavenworth: $0 
Total Funding up to FY04 for USARC Fort Leonard Wood (1350: $0   
Total Funding up to FY04 for USARC Fort Leonard Wood (ECS 66): $0    
Total Funding up to FY04 for USARC Fort Riley (1968): $0 
Total Funding up to FY04 for USARC Fort Riley (ECS 33): $0 
Total Funding up to FY04 for USARC Fremont: $0 
Total Funding up to FY04 for USARC Garden City: $0 
Total Funding up to FY04 for USARC Garner, IA: $0 
Total Funding up to FY04 for USARC Grand Island: $0    
Total Funding up to FY04 for USARC Great Bend: $0 
Total Funding up to FY04 for USARC Hannibal: $0 
Total Funding up to FY04 for USARC Hastings: $0   
Total Funding up to FY04 for USARC Hays: $0 
Total Funding up to FY04 for USARC Independence: $0 
Total Funding up to FY04 for USARC Independence, MO: $0 
Total Funding up to FY04 for USARC Iowa City: $0 
Total Funding up to FY04 for USARC Jefferson City: $0    
Total Funding up to FY04 for USARC Joplin: $0 

IRP Costs 
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Total Funding up to FY04 for USARC Kansas City: $0 
Total Funding up to FY04 for USARC Kearney: $0 
Total Funding up to FY04 for USARC Kirksville: $0   
Total Funding up to FY04 for USARC Kirksville (Grim-Smith): $0   
Total Funding up to FY04 for USARC Lawrence: $0 
Total Funding up to FY04 for USARC Lenexa: $0   
Total Funding up to FY04 for USARC Lincoln: $0   
Total Funding up to FY04 for USARC Manhattan: $0    
Total Funding up to FY04 for USARC McCook: $0  
Total Funding up to FY04 for USARC Meade (Wet): $0   
Total Funding up to FY04 for USARC Middletown: $0 
Total Funding up to FY04 for USARC Mt Pleasant: $0    
Total Funding up to FY04 for USARC Muscatine: $0 
Total Funding up to FY04 for USARC North Platte: $0  
Total Funding up to FY04 for USARC North Platte (AMSA 36): $0   
Total Funding up to FY04 for USARC Olathe (ASF 37): $0 
Total Funding up to FY04 for USARC Omaha (Fort Omaha): $0     
Total Funding up to FY04 for USARC Omaha (Woolworth St): $0     
Total Funding up to FY04 for USARC Osage City: $0 
Total Funding up to FY04 for USARC Osawatomie: $0     
Total Funding up to FY04 for USARC Ottumwa: $0     
Total Funding up to FY04 for USARC Parsons: $0     
Total Funding up to FY04 for USARC Pittsburg: $0     
Total Funding up to FY04 for USARC Plattsmouth: $0     
Total Funding up to FY04 for USARC Pocahontas: $0     
Total Funding up to FY04 for USARC Poplar Bluff: $0     
Total Funding up to FY04 for USARC Richards Gebaur: $0 
Total Funding up to FY04 for USARC Rolla: $0 
Total Funding up to FY04 for USARC Sac City: $0    
Total Funding up to FY04 for USARC Salina: $0 
Total Funding up to FY04 for USARC Scott City: $0     
Total Funding up to FY04 for USARC Sioux City: $0   
Total Funding up to FY04 for USARC Springfield: $0  
Total Funding up to FY04 for USARC St Charles: $0 
Total Funding up to FY04 for USARC St Joseph: $0  
Total Funding up to FY04 for USARC St Louis (AMSA 55): $0  
Total Funding up to FY04 for USARC St Louis (Hampton): $0     
Total Funding up to FY04 for USARC St Louis 03: $0 
Total Funding up to FY04 for USARC Sunflower Outdoor TRNG: $0     
Total Funding up to FY04 for USARC Syracuse: $0    
Total Funding up to FY04 for USARC Topeka (AMSA 39): $0     
Total Funding up to FY04 for USARC Washington: $0 
Total Funding up to FY04 for USARC Washington (AMSA 30): $0     
Total Funding up to FY04 for Washington, IA: $0 
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Total Funding up to FY04 for USARC Wellington: $0 
Total Funding up to FY04 for USARC Wichita (Wallace): $0  
Total Funding up to FY04 for USARC Wymore: $0  
Total Funding up to FY04 for Weldon Spring Training Area: $0  
 
Total Funding up to FY04:  $831K                       
 
Year   Site Information    Expenditures FY Total 
FY05 WSTA-01   RD    $225.0K 
                RA(O)    $108.8K    

SLOP-01 RI/FS    $100.0K  $433.8K 
 
Total Prior Year Funds:  $1,264.8K 
 
Current Year Requirements 
Year   Site Information    Requirements FY Total 
FY06   WSTA-01 RA(O)    $135K   $135K 
 
Total Funding FY06:  $135K 
 
Total Future Requirements:  $2,188K 
 
Total IR Program Cost (from inception to completion of the IRP):  $3,587.8K 
 
 
 
 
 

IRP Costs 
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The 89th RRC has requested that the RAB for the Weldon Spring remediation be 
discontinued after the August, 2005 meeting.  Further information will be disseminated in 
public meetings as necessary. 
Community interest will be pursued at the SLOP site. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Community Involvement


